

Below is a list of dates and objectives that we have for the summer for the display clutter research.

6/15 - Review (and meeting) on additional data analyses for Experiment #1:
Logistic regression analysis on HUD as primary vs. secondary info source
(Hsiang, Cowley, Kaufmann)
Descriptive statistics on pilot demographic info
(Alexander, Stelzer)
ANOVA model diagnostics (verification of normality of rating data)
(Kaber, Kim)

7/15 - Review (and meeting) on descriptive analysis of experimenter notes recorded during Experiment #1 (subject responses to specific questions and comments during experiment). (Kaber, Kim, Cowley)
Assignment of roles for writing annual report for Grant No. NNL06AA21A
(Kaber, Hsiang, Alexander, Stelzer, Cowley, Kaufmann, Kim)

7/30 - Complete draft of final report on planning Grant No. NNL06AA03G (NASA deadline is ~8/15.) (Kaber)

8/15 - Complete draft of annual report for current grant (No. NNL06AA21A) for submission to Langley on grant anniversary (9/30). (All)

8/15 - Begin preparation of journal manuscript based on first experiment as part of current grant. (Target submission date – 9/15/07. Consider HF or ASEM.) (All)

9/15-11/15 - Planning and preparation for Experiment #2. (All)

9/28 or 10/1 - Visit NASA Langley to present results from first year of Grant No. NNL06AA21A. (Kaber, Hsiang, Alexander)

Let me know if you think I've missed anything or need additional information.